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S U P P L E M E N T A L S P E C I F I C A T I O N 

AMENDMENT TO SECTION 105 -- CONTROL OF THE WORK 

AMENDMENT TO SECTION 105.02 -- PLANS AND WORKING DRAWINGS 

Amend the fourth paragraph of 105.02 to read: 

Working drawings submitted for approval shall include, but not be limited to; the 
following: 

shop fabrication drawings (3 sets), 
bending diagrams when required for reinforcing steel (3 sets), 

erosion control plans (4 sets), 

or any other working drawings for approval required by the Contract. The Contractor 
shall submit the required sets of working drawings for approval to the Engineer for 
review. The Engineer will be allowed up to fifteen (15) working days for review of each 
submission. If the Engineer has not responded to the Contractor after fifteen working 
days, the Contractor shall contact the Engineer to inquire about the status of the 
submittal. If the Engineer requires more time for review, the delay will be considered a 
Noncompensable Delay, and the Contract Time will be extended in accordance with 
108.07. Each resubmission including requests for additional information will be treated 
as a new submission and will require up to fifteen (15) working days for review by the 
Engineer. The fifteen working days will begin upon arrival at the Bureau of 
Construction’s main office. The review will be considered complete when the date and 
status has been placed on the submittal. One set of the drawings will be returned to the 
Contractor marked approved or with corrections to be made. After approval has been 
given, the Contractor shall supply the Engineer with six sets, or seven sets if a design 
consultant is involved in the project, of the revised Working Drawings. 

Add to the beginning of the list in the fifth paragraph: 

Progress Schedules, 

Amend the last sentence of the fifth paragraph of 105.02 to read: 

The Contractor shall submit five sets of working drawings for documentation to the 
Engineer for distribution a minimum offifteen working days prior to commencing work 
shown on the working drawings. Working drawings for documentation will be placed in 
the Department’s project files as a record of the Contractor’s method of operation. The 
Department reserves the right to comment to the Contractor regarding the content of the 
various working drawings. 


